KESTREL PROGRAM MANAGEMENT PLAN

Revision B. Prepared in response to the RFP and SOW.
This document is a fictional test sample.

1. ORGANIZATION

The Program Manager reports to the CEO. Systems Engineering and Integration (SE&I) owns the IMS and the risk register.

The CDR board convenes at Month 15.

2. REQUIREMENTS

Requirements flow from the SOW to the System Requirements Document (SRD). Each SOWs paragraph maps to a WBS element.

Verification uses the VCRM.

3. SAFETY

Hazard analysis follows MIL-STD-882E. Pressure systems operate below 3,600 psi MEOP. Range safety coordinates with the USA launch provider.

4. ORBIT

The mission flies in LEO at 550 km. Station-keeping uses 22 N thrusters with approx. 40 m/s delta-V reserve.

5. POWER

The EPS delivers 450 W peak and stores 1.8 kWh. Solar arrays degrade 2.75% per year.

Milestone Schedule

SRR Month 3

PDR Month 9

CDR Month 15

FRR Month 28

APPENDIX A: TEST PLAN (SCANNED)

Thermal vacuum test at 10^-6 torr

Vibration per GEVS at 14.1 Grms

Results feed the CDR data package

Open items tracked in the IMS

APPENDIX B: ACRONYM NOTES (SCANNED)

COPV inspected before each fill

QA witness required w/o exception

PDR closed 12 RFAs

Contact the CO for SOW changes